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0 31% Åby Nordgård dränering 404,5 days 2016-02-22 2017-12-01
1 46% 1½-planshusen 286,5 days 2016-02-22 2017-05-19

2 100% Förb Brev, korr 1 day 2016-02-22 2016-02-22

3 100% Sadel 4  (6st) 28,25 days 2016-02-22 2016-04-05

11

12 100% Sadel 6  (10st) 52,5 days 2016-02-29 2016-05-18

22

23 100% Sadel 8  (9st) 75,25 days 2016-03-01 2016-06-21

32

33 100% Sadel 2  (10st) 86,5 days 2016-03-09 2016-07-24

42

43 100% Ridl 2  (10st) 100,5 days 2016-03-16 2016-09-02

51

52 86% Ridl 4  (10st) 120,25 days 2016-04-11 2016-10-20

53 100% Brev 2 hrs 2016-04-11 2016-04-11

54 100% Dokumentation 3 days 2016-04-11 2016-04-14

55 100% Möte 2 hrs 2016-04-24 2016-04-24

56 100% FÄ insats 5 days 2016-08-29 2016-09-05

57 100% RöjTeam 10 days 2016-09-05 2016-09-19

58 77% Gräv och dränera 21 days 2016-09-21 2016-10-19

59 0% Färdig länga 2 hrs 2016-10-20 2016-10-20

60

61 19% Ridl 6  (10st) 113,5 days 2016-05-20 2016-11-21

62 100% Brev 2 hrs 2016-05-20 2016-05-23

63 100% Dokumentation 3 days 2016-05-23 2016-05-25

64 100% Möte 2 hrs 2016-06-05 2016-06-05

65 0% FÄ insats 5 days 2016-10-03 2016-10-08

66 25% RöjTeam 10 days 2016-10-07 2016-10-23

67 0% Gräv och dränera 21 days 2016-10-20 2016-11-18

68 0% Färdig länga 2 hrs 2016-11-21 2016-11-21

69

70 0% Ridl 8  (11st) 51,5 days 2016-10-07 2017-01-09

71 0% Brev 2 hrs 2016-10-07 2016-10-10

72 0% Dokumentation 2 days 2016-10-10 2016-10-11

73 0% Möte 2 hrs 2016-10-23 2016-10-23

74 0% FÄ insats 5 days 2016-11-04 2016-11-11

75 0% RöjTeam 11 days 2016-11-10 2016-11-25

76 0% Gräv och dränera 22 days 2016-11-21 2016-12-20

77 0% Färdig länga 2 hrs 2017-01-09 2017-01-09

78
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79 0% Ridl ytvatten 7 days 2016-12-12 2016-12-21

84

85 0% Seld 4  (13st) 52,75 days 2016-11-11 2017-02-13

86 0% Brev 2 hrs 2016-11-11 2016-11-14

87 0% Dokumentation 2 days 2016-11-14 2016-11-15

88 0% Möte 2 hrs 2016-11-27 2016-11-27

89 0% FÄ insats 5 days 2016-12-08 2016-12-15

90 0% RöjTeam 10 days 2016-12-13 2017-01-13

91 0% Gräv och dränera 25 days 2017-01-09 2017-02-13

92 0% Färdig länga 2 hrs 2017-02-13 2017-02-13

93

94 0% Seld 2  (10st) 43,75 days 2017-01-12 2017-03-15

95 0% Brev 2 hrs 2017-01-12 2017-01-13

96 0% Dokumentation 2 days 2017-01-13 2017-01-16

97 0% Möte 2 hrs 2017-01-22 2017-01-22

98 0% FÄ insats 5 days 2017-01-30 2017-02-05

99 0% RöjTeam 10 days 2017-02-03 2017-02-17

100 0% Gräv och dränera 22 days 2017-02-13 2017-03-15

101 0% Färdig länga 2 hrs 2017-03-15 2017-03-15

102

103 0% Trav 2  (10st) 48,75 days 2017-02-03 2017-04-13

104 0% Brev 2 hrs 2017-02-03 2017-02-06

105 0% Dokumentation 3 days 2017-02-06 2017-02-08

106 0% Möte 2 hrs 2017-02-19 2017-02-19

107 0% FÄ insats 5 days 2017-03-01 2017-03-08

108 0% RöjTeam 10 days 2017-03-06 2017-03-19

109 0% Gräv och dränera 21 days 2017-03-15 2017-04-13

110 0% Färdig länga 2 hrs 2017-04-13 2017-04-13

111

112 0% Trav 4  (11st) 51,75 days 2017-03-03 2017-05-19

113 0% Brev 2 hrs 2017-03-03 2017-03-06

114 0% Dokumentation 3 days 2017-03-06 2017-03-08

115 0% Möte 2 hrs 2017-03-19 2017-03-19

116 0% FÄ insats 5 days 2017-03-27 2017-04-01

117 0% RöjTeam 11 days 2017-03-30 2017-04-17

118 0% Gräv och dränera 23 days 2017-04-13 2017-05-19

119 0% Färdig länga 2 hrs 2017-05-19 2017-05-19

120 0%

121 0% Måldomargatan 145,75 days 2017-04-06 2017-12-01
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