
ID % 
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0 39% Åby Nordgård dränering 417,5 
days

2016-02-22

1 56% 1½-planshusen 299,5 days 2016-02-22

2 100% Förb Brev, korr 1 day 2016-02-22

3 100% Sadel 4  (6st) 28,25 days 2016-02-22

11

12 100% Sadel 6  (10st) 52,5 days 2016-02-29

22

23 100% Sadel 8  (9st) 75,25 days 2016-03-01

32

33 100% Sadel 2  (10st) 86,5 days 2016-03-09

42

43 100% Ridl 2  (10st) 100,5 days 2016-03-16

51

52 100% Ridl 4  (10st) 120,25 days2016-04-11

60

61 83% Ridl 6  (10st) 123,5 days 2016-05-20

62 100% Brev 2 hrs 2016-05-20

63 100% Dokumentation 3 days 2016-05-23

64 100% Möte 2 hrs 2016-06-05

65 100% FÄ insats 5 days 2016-10-03

66 100% RöjTeam 10 days 2016-10-07

67 75% Gräv och dränera 31 days 2016-10-20

68 0% Färdig länga 2 hrs 2016-12-05

69

70 30% Ridl 8  (11st) 62,5 days 2016-10-07

71 100% Brev 2 hrs 2016-10-07

72 100% Dokumentation 2 days 2016-10-10

73 100% Möte 2 hrs 2016-10-23

74 80% FÄ insats 5 days 2016-11-04

75 75% RöjTeam 11 days 2016-11-10

76 0% Gräv och dränera 23 days 2016-12-05

77 0% Färdig länga 2 hrs 2017-01-24

78

79 0% Ridl ytvatten 7 days 2016-12-12

84

85 0% Seld 4  (13st) 57,75 days 2016-11-23

86 0% Brev 2 hrs 2016-11-23

87 0% Dokumentation 2 days 2016-11-24

88 0% Möte 2 hrs 2016-12-08

89 0% FÄ insats 5 days 2017-01-11
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90 0% RöjTeam 10 days 2017-01-16

91 0% Gräv och dränera 27 days 2017-01-24

92 0% Färdig länga 2 hrs 2017-03-02

93

94 0% Seld 2  (10st) 51,75 days 2017-01-19

95 0% Brev 2 hrs 2017-01-19

96 0% Dokumentation 2 days 2017-01-20

97 0% Möte 2 hrs 2017-01-29

98 0% FÄ insats 5 days 2017-02-15

99 0% RöjTeam 10 days 2017-02-20

100 0% Gräv och dränera 22 days 2017-03-02

101 0% Färdig länga 2 hrs 2017-04-03

102

103 0% Trav 2  (10st) 61,75 days 2017-02-03

104 0% Brev 2 hrs 2017-02-03

105 0% Dokumentation 3 days 2017-02-06

106 0% Möte 2 hrs 2017-02-19

107 0% FÄ insats 5 days 2017-03-20

108 0% RöjTeam 10 days 2017-03-24

109 0% Gräv och dränera 21 days 2017-04-03

110 0% Färdig länga 2 hrs 2017-05-05

111

112 0% Trav 4  (11st) 64,75 days 2017-03-03

113 0% Brev 2 hrs 2017-03-03

114 0% Dokumentation 3 days 2017-03-06

115 0% Möte 2 hrs 2017-03-19

116 0% FÄ insats 5 days 2017-04-13

117 0% RöjTeam 11 days 2017-04-21

118 0% Gräv och dränera 23 days 2017-05-05

119 0% Färdig länga 2 hrs 2017-06-09

120 0%

121 0% Måldomargatan 158,75 days2017-04-06

130

139

148

Röj

Ent

03-02

Åby

Åby

Åby;Ent;FÄ

Röj

Ent

04-03

Åby

Åby

Åby;Ent;FÄ

Röj

Ent

05-05

Åby

Åby

Åby;Ent;FÄ

Röj

Ent

06-09

6 7 8 9 10111213141516171819202122232425262728293031323334353637383940414243444546474849505152 1 2 3 4 5 6 7 8 9 10111213141516171819202122232425262728293031323334353637383940414243444546474849505152 1 2

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 2

Project: Åby Nordgård dränerin

Date: 2016-11-30


