


ID	% Work Complete	Task Name	Start	Finish	2016 Qtr 2												2016 Qtr 3												2016 Qtr 4																							
					February	March	April	May	June	July	August	September	October	November	December	February	March	April	May	June	July	August	September	October	November	December	February	March	April	May	June	July	August	September	October	November	December															
0	17%	F1	2016-02-22	2016-11-21																																																
1	17%	Dränering ÅbyNordgård	2016-02-22	2016-11-21																																																
2	100%	Förb Brev, korr	2016-02-22	2016-02-22																																																
3	96%	Sadel 4 (6st)	2016-02-22	2016-04-05																																																
4	100%	Brev	2016-02-22	2016-02-22																																																
5	100%	Dokumentation	2016-02-23	2016-02-25																																																
6	100%	Möte	2016-02-28	2016-02-28																																																
7	100%	FÄ insats	2016-02-29	2016-03-04																																																
8	100%	RöjTeam	2016-03-03	2016-03-10																																																
9	90%	Gräv och dränera	2016-03-21	2016-04-04																																																
10	0%	Färdig länga	2016-04-05	2016-04-05																																																
11																																																				
12	49%	Sadel 6 (10st)	2016-02-29	2016-04-21																																																
13	100%	Brev	2016-02-29	2016-02-29																																																
14	100%	Dokumentation	2016-02-29	2016-03-03																																																
15	100%	Möte	2016-03-06	2016-03-06																																																
16	100%	FÄ insats	2016-03-07	2016-03-11																																																
17	75%	RöjTeam	2016-03-09	2016-03-22																																																
18	10%	Gräv och dränera	2016-04-05	2016-04-20																																																
19	0%	Färdig länga	2016-04-21	2016-04-21																																																
20																																																				
21	35%	Sadel 8 (9st)	2016-03-01	2016-05-09																																																
22	100%	Brev	2016-03-01	2016-03-01																																																
23	100%	Dokumentation	2016-03-03	2016-03-08																																																
24	100%	Möte	2016-03-13	2016-03-13																																																
25	100%	FÄ insats	2016-03-14	2016-03-18																																																
26	50%	RöjTeam	2016-03-23	2016-04-07																																																
27	0%	Gräv och dränera	2016-04-21	2016-05-06																																																
28	0%	Färdig länga	2016-05-09	2016-05-09																																																
29																																																				
30	26%	Sadel 2 (10st)	2016-03-09	2016-05-26																																																
31	100%	Brev	2016-03-09	2016-03-09																																																
32	100%	Dokumentation	2016-03-09	2016-03-14																																																
33	100%	Möte	2016-03-20	2016-03-20																																																
34	100%	FÄ insats	2016-03-21	2016-03-30																																																
35	10%	RöjTeam	2016-03-31	2016-04-13																																																
36	0%	Gräv och dränera	2016-05-09	2016-05-25																																																
37	0%	Färdig länga	2016-05-26	2016-05-26																																																
38																																																				
39	15%	Ridl 2 (10st)	2016-03-16	2016-06-14																																																



Project: F1.mpp Date: 2016-04-09	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

